2/10/2006 Consolidation Project Plan
Milestones, Deliverables, Contingency
WBS |Name Duration|Start Date Finish Date
1 Consolidation Pilot Planning Phase 100 days| 12/13/2005 5/5/2006
2 Project Team Kickoff Meeting 100 days| 12/13/2005 5/5/2006
2.12 Project kickoff complete 0 days 12/16/2005 12/16/2005
3 Inventory of Current IT Environment 19 days| 12/15/2005 1/13/2006
3.1.18 Deliverable: Inventory of Current IT Environment 1 day 1/13/2006 1/13/2006
3.2 Review of current infrastructure completed 0 dazs 1/13/2006 1/13/2006
4 Finalize current state (as-is) IT environment 9 days 1/17/2006 1/27/2006
4.1 LT GOV/GOV Current State Final Review 1 day 1/17/2006 1/17/2006
4.2 OSBM Current State Final Review 1 day 1/18/2006 1/18/2006
4.3 OSP Current State Final Review 1 day 1/19/2006 1/19/2006
4.4 DOA Current State Final Review 2 days 1/20/2006 1/23/2006
45 Contingency factor 3 days 1/24/2006 1/26/2006
Deliverable: Current state presentation to project
4.6 sponsors 1 day 1/27/2006 1/27/2006
4.7 Current state (as-is) report completed 0 days 1/27/2006 1/27/2006
5 Design future state (to-be) IT environment 55 days 1/30/2006 4/14/2006
5.1 Draft Preliminary Infrastructure Design Documents 39 days 1/30/2006 3/23/2006
5.1.21 Contingency Factor 2 days 3/20/2006 3/21/2006
Deliverable: Preliminary Future State Design for
5.1.22 Infrastructure 2 days 3/22/2006 3/23/2006
5.2 Preliminary Infrastructure Design Completed 0 days 3/24/2006 3/24/2006
5.3 Develop Detailed Infrastructure Design Documents 14 days 3/27/2006 4/13/2006
Deliverable: Future State Infrastructure Design
5.4 Document 1 day 4/13/2006 4/13/2006
5.5 Detailed infrastructure design documents completed 0 dazs 4/13/2006 4/13/2006
5.6 Develop business and technical process changes 45 days 1/30/2006 3/31/2006
Deliverable: Business Process and IT Service Delivery
5.7 and Support changes 5 days 4/3/2006 4/7/2006
5.8 Business Process changes completed 0 dazs 4/7/2006 4/7/2006
Develop procurement changes for hardware/software
5.9 licensing 21 days 3/1/2006 3/29/2006
Deliverable: Procurement changes, hardware and
5.10 software licensing and contract changes 2 days 3/29/2006 3/30/2006
5.11 Procurement and licensing design completed 0 days 3/31/2006 3/31/2006
5.12 Design future state organization 54 days 1/30/2006 4/13/2006
5.13 Deliverable: Future State Organizational Design 1 day 4/14/2006 4/14/2006
5.14 Future State organization completed 0 days 4/14/2006 4/14/2006
5.15 Budget and funding 29 days 3/1/2006 4/10/2006
5.16 Deliverable: Future state funding design 1 day 4/14/2006 4/14/2006
5.17 Budget and funding completed 0 days 4/14/2006 4/14/2006
5.18 Future state (to-be) document completed 0 days 4/14/2006 4/14/2006
6 Recommendation and initiatives for implementation 15 days 4/17/2006 5/5/2006
6.8 Contingency Factor 5 days 4/28/2006 5/4/2006
6.9 Deliverable: Present business cases and benefits/costs 1 day 5/5/2006 5/5/2006
Initiatives, business case, benefits/cost, and approval
6.10 |completed 0 dazs 5/5/2006 5/5/2006
7 Planning phase lessons learned 1 day 5/5/2006 5/5/2006
6.9 Deliverable: Lessons Learned Document 1 day 5/5/2006 5/5/2006
7.4 Planning phase review complete 0 days 5/5/2006 5/5/2006
8 Consolidation Pilot Planning Phase complete 0 days 5/5/2006 5/5/2006




2/10/2006 Consolidation Project Plan

Milestones, Deliverables, Contingency
WBS [Name Duration|Start Date Finish Date
1 Consolidation Implementation Plan 60 days 5/7/2006 7/31/2006




